COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2018

ESTI MATE SUMVARY 11:49: 21
CONTI D: C20145 ESTI MATE NO 0008 PROG SPEC YR: 2005
PCN: 20145-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 219.0 DAYS TI ME ALLOW 258 CALENDAR DAYS
SH340 REDLANDS PARKWAY ROUNDABOUT PERCENT TIME:  84.88 ORI G TI ME ALLON 244 CALENDAR DAYS
PRQIECT NO SHE340A- 018
SH 340 REDLANDS PARKWAY ROUNDABOUT
NAVE OF ROAD:
PRQIECT COUNTI ES: VESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 11/01/ 2018 DATE TI ME STARTED 03/05/2018
556 Struthers Avenue DATE LET 11/ 09/ 2017 DATE WORK BEGAN 03/ 05/ 2018
DATE AWARDED 12/12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 03/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,315, 066. 30 PARTI Cl PATI NG $ 4,292, 157. 85 $ 812, 723.92
AWARD PRQIECT AM: $ 3,997, 866.05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 47% TOTAL EARNI NGS 4,292, 157. 85 812,723.92
FUNDS AVAI LABLE: $ 22,908.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,292, 157.85 812, 723. 92
TOTAL CLAI MS: $ 0.00 RETAI NAGE -59,967.99 0.00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 4,232, 189. 86 812, 723.92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 4,232,189. 86 812, 723. 92
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 812, 723.92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20145-BI D ESTI MATE RUN 11/ 01/ 2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY SI TE A

0005 202- 00090 Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 203. 000 203. 000
SY 0. 000 0. 00
7.65000 203. 000 1,552.95
0015 202-00203 Renoval of Curb and Gutter 321. 000 321. 000
LF 0. 000 0. 00
3.80000 321. 000 1, 219. 80
0020 202-00206 Renoval of Concrete Curb Ranp 85. 000 85. 000
5% 0. 000 0. 00
20. 00000 85. 000 1, 700. 00
0025 202-00220 Renoval of Asphalt Mat 82. 000 82.000
51 0. 000 0. 00
3. 00000 82. 000 246. 00
0030 202-00240 Renoval of Asphalt Mat (Pl aning) 8, 223. 000 8, 223. 000
SY 0. 000 0. 00
2.50000 8, 223. 000 20, 557. 50
0035 202-01130 Renoval of Guardrail Type 3 75. 000 75. 000
LF 0. 000 0. 00
4. 00000 75. 000 300. 00
0040 202-01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
205. 00000 4.000 820. 00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
330. 00000 0. 000 0. 00
0050 210-04010 Adj ust Manhol e 14. 000 11. 000
EACH 3. 000 2,595.00
865. 00000 14. 000 12,110.00
0055 210-04050  Adjust Valve Box 7.000 6. 000
EACH 1.000 140. 00

140. 00000 7.000 980. 00



CONTI D:

PREV QTY/

0200 ROADVWAY SITE A

CAT NO0200

0060 212-00050

0065

304- 06007

0070

403- 00720

0075

403-34701

0080

411- 03354

0085

411-10255

0090

606- 00301

0095

606- 00710

0100

606- 01370

0105

606- 02005

0110 608-00000

C20145

20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

Sod

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Performance Grade (PG 64-22)

Emul sified Asphal t

(Sl ow Setting)

Guardrail Type 3 (6-3 Post Spacing)

Cuardrail

Type 7 (Style CA)

Transition Type 3G

End Anchorage (Fl ared)

Concrete Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
900. 000
SF
4. 00000
180. 000
cy
64. 50000
5. 470
TON
275. 00000
2, 370. 750
TON
80. 00000
132. 860
TON
370. 00000
935. 000
GAL
3. 30000
75.000
LF
30. 00000
0. 000
LF
100. 00000
0. 000
EACH
2, 800. 00000
4. 000
EACH
2, 700. 00000
166. 000
sy

26. 00000

QrY TH'S PERI OD
QTY TO DATE

2,370.
. 000
2,370.

75.
. 000
75.

. 000
. 000
. 000

. 000
. 000
. 000

. 470
. 000
. 470

750

750

. 860
. 000
. 860

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN11/01/2018

3, 600.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:49: 21

AMOUNT

3, 600.

11, 610.

1, 504.

189, 660.

49, 158.

3, 085.

2, 250.

10, 800.

4, 316.

00

00

25

00

20

50

00

.00

.00

00

00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY SI TE A

0115 608-00010  Concrete Curb Ranp 210. 000 210. 000
SY 0. 000 0. 00
105. 00000 210. 000 22, 050. 00
0120 608-00015 Det ect abl e War ni ngs 120. 000 120. 000
SF 0. 000 0. 00
67. 00000 120. 000 8, 040. 00
0125 609-21020 Curb and CGutter Type 2 (Section Il-B) 295. 000 295. 000
LF 0. 000 0. 00
25. 00000 295. 000 7,375.00
0130 609-21023 Curb and CGutter Type 2 (Section I1-B) (Special) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0135 612-00003  Delineator (Type III) 2. 000 0. 000
EACH 2.000 60. 00
30. 00000 2.000 60. 00
0140 627-00009 Modi fied Epoxy Pavenent Marking(lnlaid) 57. 000 57. 000
GAL 0. 000 0. 00
320. 00000 57. 000 18, 240. 00
0145 627-00013 Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
37. 00000 0. 000 0. 00
0150 627-30205  Thernopl astic Pavenent Marking (Wrd- Synbol) 259. 000 259. 000
SF 0. 000 0. 00
20. 00000 259. 000 5,180. 00
0155 627-30210 Thernopl astic Pavenent Marking (Xwal k- Stopline) 656. 000 656. 000
SF 0. 000 0. 00
20. 00000 656. 000 13, 120. 00
0160 700-70018 F/ A Roadway Snpot hness Incentive 4,573.780 4,573.780
F A 0. 000 0. 00
1. 00000 4,573.780 4,573.78

CAT 0200 CURRENT AMT $ 394,108.98 % 6,395.00% 394,108.98



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0165 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
24, 600. 00000 1. 000 24,600. 00
0170 202-00010 Renoval of Tree 41. 000 41. 000
EACH 0. 000 0. 00
300. 00000 41. 000 12, 300. 00
0175 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0.00
720. 00000 1. 000 720. 00
0180 202-00023 Renoval of Enbankment Protector Type 3 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0185 202-00035 Renoval of Pipe 36. 000 36. 000
LF 0. 000 0.00
18. 00000 36. 000 648. 00
0190 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
480. 00000 2.000 960. 00
0195 202-00040 Renoval of Electrical Conduit 318. 000 318. 000
LF 0. 000 0.00
8. 20000 318. 000 2,607. 60
0200 202- 00090 Renoval of Delineator 2.000 0. 000
EACH 2.000 11. 00
5. 50000 2.000 11.00
0205 202-00190 Renoval of Concrete Median Cover Material 532. 000 532. 000
Sy 0. 000 0.00
7.65000 532. 000 4,069. 80
0210 202-00200 Renoval of Sidewal k 1, 146. 000 1, 128. 000
SY 18. 000 137.70
7.65000 1, 146. 000 8, 766. 90
0215 202-00202 Renoval of Gutter 90. 000 85. 000
LF 5. 000 30. 00

6. 00000 90. 000 540. 00



CONTI D:

0201 ROADWAY SI TE B

CAT NO0201

0220 202-00203

0225 202-00206

0230 202-00210

0235 202-00220

0240 202-00240

0245 202- 00250

0250 202-00500

0255 202-00705

0260 202-00810

0265 202-00828

0270 202-00845

C20145

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

of Curb and Gutter

of Concrete Curb Ranp

of Concrete Pavenent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Paverent Marking

of Portions of Present Structure

of Light Standard Foundation

of Ground Sign

of Traffic Signal Equipnent

of Traffic Signal Controller

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 795. 000
LF
3. 80000
8. 000
%
20. 00000
6. 000
sy
80. 00000
10, 052. 000
sy
3. 00000
272. 000
sy
2.50000
5, 190. 000
SF
2. 00000
1. 000
EACH
2, 460. 00000
1. 000
EACH
840. 00000
18. 000
EACH
82. 00000
1. 000
LS
8, 400. 00000
2.000
EACH

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,744.000
51. 000
1, 795. 000

8. 000
0. 000
8. 000

6. 000
0. 000
6. 000

10, 052. 000
0. 000
10, 052. 000

272.000
0. 000
272.000

0. 000
5,190. 000
5, 190. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

11. 000
7.000
18. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000
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ESTI MATE RUN11/01/2018

193.

10, 380.

574.

.00

.00

.00

.00

00

.00

.00

.00

.00

11:49: 21

AMOUNT

6, 821.

160.

480.

30, 156.

680.

10, 380.

2, 460.

840.

1, 476.

8, 400.

280.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0275 202-01130 Renoval of Guardrail Type 3 1, 169. 000 1,169. 000
LF 0. 000 0. 00
4.00000 1, 169. 000 4,676. 00
0280 202-01300 Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
205. 00000 3.000 615. 00
0285 202-04001  Plug Cul vert 1. 000 1.000
EACH 0. 000 0. 00
875. 00000 1. 000 875. 00
0290 203-00060 Embanknent Material (Conplete In Place) 12, 320. 000 11, 460. 000
cY 860. 000 11, 180. 00
13. 00000 12, 320. 000 160, 160. 00
0295 203-00100  Muck Excavation 220. 000 200. 000
cY 20. 000 700. 00
35. 00000 220. 000 7,700.00
0300 203-01510 Backhoe 2.000 0. 000
HOUR 2.000 272.00
136. 00000 2.000 272.00
0305 203-01594 Conbi nati on Loader 37. 000 12. 000
HOUR 25. 000 3, 400. 00
136. 00000 37.000 5, 032. 00
0310 203-01597 Pot hol i ng 118. 000 105. 000
HOUR 13. 000 4,290. 00
330. 00000 118. 000 38, 940. 00
0315 203-02330  Laborer 39. 000 33. 000
HOUR 6. 000 558. 00
93. 00000 39. 000 3,627.00
0320 206-00000  Structure Excavation 250. 000 250. 000
cY 0. 000 0. 00
27.00000 250. 000 6, 750. 00
0325 206-00100 Structure Backfill (Cass 1) 221.000 200. 000
cY 21.000 483. 00

23. 00000 221.000 5, 083. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0330 206- 00520 Filter Material (Cl ass B) 1. 000 1. 000
cy 0. 000 0. 00
240. 00000 1. 000 240. 00
0335 207-00205 Topsoi | 670. 000 635. 000
cY 35. 000 927.50
26. 50000 670. 000 17, 755. 00
0340 208-00002 Erosion Log Type 1 (12 Inch) 3, 890. 000 3, 855. 000
LF 0. 000 0. 00
4. 40000 3, 855. 000 16, 962. 00
0345 208- 00035 Aggr egat e Bag 45. 000 45. 000
LF 0. 000 0. 00
3.40000 45. 000 153. 00
0350 208-00045 Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
820. 00000 4. 000 3, 280. 00
0355 208-00051 StormDrain Inlet Protection (Type I) 25. 000 25. 000
LF 0. 000 0. 00
3.40000 25.000 85. 00
0360 208-00052 StormDrain Inlet Protection (Type II) 2.000 2.000
LF 0. 000 0. 00
26. 25000 2.000 52.50
0365 208- 00070 Vehi cl e Tracki ng Pad 7.000 6. 000
EACH 1. 000 765. 00
765. 00000 7.000 5, 355. 00
0370 208-00103 Renoval and Disposal of Sedinent (Labor) 54. 000 54. 000
HOUR 0. 000 0. 00
60. 00000 54. 000 3, 240. 00
0375 208-00105 Renoval and Disposal of Sedinent (Equipnent) 77.000 49. 000
HOUR 28.000 2, 604. 00
93. 00000 77.000 7,161.00
0380 208-00106 Sweepi ng (Sedi ment Renoval) 135. 500 114.500
HOUR 21.000 1,953.00

93. 00000 135. 500 12, 601. 50



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0385 208-00107 Renpval of Trash 25. 000 17. 000
HOUR 8. 000 568. 00
71. 00000 25. 000 1, 775. 00
0390 208-00207  Erosion Control Managenent 47.000 41.000
DAY 6. 000 720. 00
120. 00000 47.000 5, 640. 00
0395 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 5. 000 1,375.00
275. 00000 5. 000 1, 375. 00
0400 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 1. 000 109. 00
109. 00000 1. 000 109. 00
0405 210-00827  Reset Pull Box 1. 000 0. 000
EACH 1.000 776.00
776. 00000 1. 000 776.00
0410 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 1. 000 5,470. 00
5, 470. 00000 1.000 5,470. 00
0415 210-04010  Adjust Manhole 0. 000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0420 210- 04050 Adj ust Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0425 212-00006  Seeding (Native) 1. 400 0. 000
ACRE 1. 400 3,311.00
2, 365. 00000 1. 400 3,311. 00
0430 212-00032 Soi | Condi tioning 1. 400 0. 000
ACRE 1. 400 9, 716. 00
6, 940. 00000 1. 400 9,716. 00
0435 213-00012 Spray-on Mul ch Bl anket 0. 690 0. 000
ACRE 0.690 3,874.35

5, 615. 00000 0. 690 3,874.35



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0440 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 3, 351. 000 0. 000
Cl ass
Sy 3, 351. 000 12, 063. 60
3. 60000 3, 351. 000 12, 063. 60
0445 240- 00001 W ldlife Biol ogist 1. 000 1. 000
DAY 0. 000 0. 00
765. 00000 1.000 765. 00
0450 250- 00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
6, 255. 00000 1. 000 6, 255. 00
0455 250- 00050 Moni toring Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
305. 00000 0. 000 0.00
0460 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0465 250-00200 Mat erial Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0. 00
29. 50000 0. 000 0.00
0470 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
19. 70000 0. 000 0. 00
0475 304-01005 Aggregat e Base Course (Cass 1) 96. 000 96. 000
cY 0. 000 0. 00
58. 00000 96. 000 5, 568. 00
0480 304-06007  Aggregate Base Course (C ass 6) 1, 650. 000 1, 523. 000
cY 127.000 8,191.50
64. 50000 1, 650. 000 106, 425. 00
0485 403-00720 Hot M x Asphalt (Patching) (Asphalt) 33.590 33.590
TON 0. 000 0. 00
275. 00000 33.590 9,237.25
0490 403- 34701 Hot M x Asphalt (G ading SX) (75) 263. 960 263. 960
TON 0. 000 0. 00

80. 00000 263. 960 21, 116. 80



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0495 411-03354  Asphalt Cenent Performance Grade (PG 64-22) 14.780 14.780
TON 0. 000 0. 00
370. 00000 14. 780 5, 468. 60
0500 411-10255 Enul sified Asphalt (S| ow Setting) 75. 000 75. 000
GAL 0. 000 0. 00
3.30000 75. 000 247.50
0505 412-00900  Concrete Pavenent (9 |nch) 6, 932. 000 6, 932. 000
Sy 0. 000 0. 00
71.00000 6, 932. 000 492,172. 00
0510 412-00901 Concrete Pavenent (9 Inch) (Special) 551. 000 551. 000
SY 0. 000 0. 00
81. 00000 551. 000 44, 631. 00
0515 420-00112 Geotextile (Drainage) (Cass 1) 0. 000 0. 000
51 0. 000 0. 00
20. 00000 0. 000 0. 00
0520 420-00113 Ceotextile (Drainage) (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
5. 50000 0. 000 0. 00
0525 506-00212 Riprap (12 Inch) 214. 000 208. 000
cy 6. 000 900. 00
150. 00000 214.000 32, 100. 00
0530 507-00000 Concrete Slope and Ditch Paving 14. 000 8. 000
cY 6. 000 2,520.00
420. 00000 14.000 5, 880. 00
0535 601-01000 Concrete Class B 45. 000 14. 000
cy 31.000 13, 020. 00
420. 00000 45. 000 18, 900. 00
0540 601-03050 Concrete Class D (Wall) 50. 000 50. 000
cY 0. 000 0. 00
900. 00000 50. 000 45, 000. 00
0545 601- 03052 Concrete Class D (Wall) (Col ored) 24.000 24.000
Ccy 0. 000 0. 00

865. 00000 24.000 20, 760. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0550 602-00000 Reinforcing Steel 6, 170. 000 6,170. 000
LB 0. 000 0.00
1. 70000 6,170. 000 10, 489. 00
0555 603-00000 Cul vert Lining 166. 000 166. 000
LF 0. 000 0. 00
1, 370. 00000 166. 000 227, 420. 00
0560 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 285. 00000 1. 000 5, 285. 00
0565 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1.000 7,500. 00
0570 604-16005 Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0. 000 0.00
6, 755. 00000 2.000 13, 510. 00
0575 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 150. 00000 3.000 18, 450. 00
0580 604-19110 Inlet Type R L 5 (10 Foot) 3. 000 3.000
EACH 0. 000 0.00
6, 935. 00000 3. 000 20, 805. 00
0585 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 200. 00000 1. 000 12, 200. 00
0590 604-19205 Inlet Type R L 10 (5 Foot) 3. 000 3.000
EACH 0. 000 0.00
6, 250. 00000 3. 000 18, 750. 00
0595 604-19210 Inlet Type R L 10 (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
4, 610. 00000 4.000 18, 440. 00
0600 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 4.000
EACH 0. 000 0.00

6, 540. 00000 4. 000 26, 160. 00



CONTI D

0201 ROADWAY SI TE B

CAT NO0201

0605 604-30015

0610

604- 30020

0615

606- 00301

0620

606- 01340

0625

606- 02003

0630

607-11525

0635

608- 00000

0640

608- 00010

0645

609- 20010

0650

609-21010

0655 609-21020

C20145

20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (15 Foot)

Manhol e Sl ab Base (20 Foot)

Guardrai |

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

End Anchorage (Nonfl ared)

Fence (Pl astic)

Concrete Sidewal k

Concrete Curb Ranp

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 780. 00000
1. 000
EACH
7, 050. 00000
1, 194. 000
LF
30. 00000
1. 000
EACH
2, 400. 00000
2.000
EACH
3, 115. 00000
667. 000
LF
2.90000
2, 030. 000
sy
26. 00000
373. 000
sy
105. 00000
226. 000
LF
26. 00000
1, 745. 000
LF
23. 40000
3, 026. 000
LF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

1,194. 000
0. 000
1,194. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

667. 000
0. 000
667. 000

1,718. 000
312. 000
2, 030. 000

88. 000
285. 000
373. 000

75. 000
151. 000
226. 000

1,317.000
428. 000
1, 745. 000

2,521. 000
505. 000
3, 026. 000

Page 13

ESTI MATE RUN11/01/2018

8,112

29,925

3,926

10, 015

12,625

.00

.00

.00

.00

.00

.00

00

00

00

20

00

11:49: 21

AMOUNT

13, 560

7,050

35, 820

2,400

6, 230

1, 934.

52,780

39, 165

5,876

40, 833

75, 650

00

00

00

00

00

30

00

00

00

00

00



CONTI D

CAT NO0201

0660

0665

0670

0675

0680

0685

0690

0695

0700

0705

0710

609- 21900

609- 24100

610- 00030

610- 00055

612-00001

612- 00003

613-01100

613- 01200

613-01300

613-10000

613- 13016

C20145

20145-BID
SHE340A- 018

| TEM
DESCRI PTI ON

0201 ROADWAY SI TE B

Curb and CGutter Type 2 (Special)

Cutter Type 2 (Variable)

Medi an Cover Materi al

(Concrete)

Medi an Cover Materi al

(Stone)

Del i neator (Type I)

Del i neator (Type I11)

1 Inch Electrical

Conduit (Plastic)

2 Inch Electrical

Conduit (Plastic)

3 Inch Electrical

Conduit (Plastic)

Wring

Lumi naire (LED) (16,000 Lunens)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
415. 000
LF
33. 00000
70. 000
LF
25. 00000
818. 000
SF
11. 00000
26, 583. 000
SF
2.70000
34.000
EACH
26. 00000
13. 000
EACH
30. 00000
534. 000
LF
12. 00000
1, 179. 000
LF
39. 00000
855. 000
LF
33. 00000
1. 000
LS
26, 800. 00000
8. 000
EACH

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

415. 000
0. 000
415. 000

38. 000
32.000
70. 000

550. 000
265. 000
815. 000

2,112.000
24,471.000
26, 583. 000

0. 000
34. 000
34. 000

0. 000
4. 000
4.000

416. 000
114. 000
530. 000

634. 000
545. 000
1,179. 000

413. 000
442. 000
855. 000

0. 000
1. 000
1.000

8. 000
0. 000
8. 000

Page 14

ESTI MATE RUN11/01/2018

800.

2,915

66, 071.

884.

120.

1, 368.

21, 255

14,586

26, 800

.00

00

70

00

00

00

00

00

.00

11:49: 21

AMOUNT

13, 695

1, 750.

8, 965

71,774

884.

120.

6, 360

45, 981.

28, 215

26, 800

10, 000

00

00

00

10

00

00

00

00

00

00

00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0715 613-34350 Li ght Standard Metal (35 Foot) 8. 000 8. 000
EACH 0. 000 0.00
3, 680. 00000 8. 000 29, 440. 00
0720 613-40000 Concrete Foundation Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0725 613-40010 Li ght Standard Foundati on 8. 000 8. 000
EACH 0. 000 0.00
2, 000. 00000 8. 000 16, 000. 00
0730 613-50100 Li ghting Control Center 1. 000 0. 000
EACH 1. 000 14, 100. 00
14, 100. 00000 1. 000 14, 100. 00
0735 614-00011 Sign Panel (Cass I) 395. 000 0. 000
SF 395. 000 9, 085. 00
23. 00000 395. 000 9, 085. 00
0740 614-01512 Steel Sign Support (2-1nch Round) (Post) 250. 000 0. 000
LF 250. 000 2,187.50
8. 75000 250. 000 2,187.50
0745 614-01522 Steel Sign Support (2-1nch Round)(Socket) 27.000 0. 000
EACH 27.000 2,970. 00
110. 00000 27.000 2,970. 00
0750 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 191. 000 0. 000
LF 191. 000 4,011. 00
21. 00000 191. 000 4,011. 00
0755 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 17. 000 0. 000
EACH 17. 000 4,675. 00
275. 00000 17. 000 4,675. 00
0760 614-80003 Rect angul ar Rapid Fl ashi ng Beacon 16. 000 0. 000
EACH 16. 000 127, 680. 00
7, 980. 00000 16. 000 127, 680. 00
0765 621-00450 Det our Pavenent 3, 982. 000 3, 982. 000
5% 0. 000 0.00

37.00000 3, 982. 000 147, 334. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0770 624-30019 18 Inch Drainage Pipe (Class 10) (Conplete In Place) 554. 000 554. 000
LF 0. 000 0.00
59. 00000 554. 000 32, 686. 00

0775 624-30025 24 Inch Drainage Pipe (O ass 10) (Conplete In Place) 71.000 71.000
LF 0. 000 0. 00
87. 00000 71. 000 6,177.00
0780 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 330. 000 330. 000
LF 0. 000 0. 00
90. 00000 330. 000 29, 700. 00
0785 624-30037 36 Inch Drainage Pipe (Cass 10) (Conplete In Place) 238. 000 238. 000
LF 0. 000 0. 00
130. 00000 238. 000 30, 940. 00
0790 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
34, 975. 00000 1. 000 34, 975. 00
0795 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
360, 000. 00000 1.000 360, 000. 00
0800 626-01103 Public Information Services (Tier IIl) 1. 000 1. 000
LS 0. 000 0. 00
16, 400. 00000 1. 000 16, 400. 00
0805 627-00009 Modi fied Epoxy Pavenent Marking(lnlaid) 42.000 0. 000
GAL 42.000 13, 440. 00
320. 00000 42.000 13, 440. 00
0810 627-00013 Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
37. 00000 0. 000 0. 00
0815 627-02010 Preforned Pl astic Pavement Marking (Type I1) (Inlaid) 1, 642.000 0. 000
SF 1, 642. 000 42,692. 00
26. 00000 1, 642. 000 42,692.00
0820 627-30205 Thernopl astic Pavenent Marking (Word- Synbol) 715. 000 0. 000
SF 715. 000 14, 300. 00

20. 00000 715. 000 14, 300. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0825 627-30210 Thernopl astic Pavenent Marking (Xwal k- Stopline) 918. 000 0. 000
SF 918. 000 18, 360. 00
20. 00000 918. 000 18, 360. 00
0830 630-00000  Fl aggi ng 3, 497. 750 2,765. 750
HOUR 732.000 18, 300. 00
25. 00000 3, 497. 750 87,443.75
0835 630-00007 Traffic Control Inspection 89. 000 74.000
DAY 15. 000 2,460. 00
164. 00000 89. 000 14, 596. 00
0840 630-00012 Traffic Control Managenent 147. 000 121. 000
DAY 26. 000 22,750. 00
875. 00000 147. 000 128, 625. 00
0845 630-80336 Barricade (Type 3 MB) (Tenporary) 21. 000 18. 900
EACH 0. 000 0. 00
330. 00000 18. 900 6, 237. 00
0850 630-80341  Construction Traffic Sign (Panel Size A) 181. 000 141. 300
EACH 21. 600 1, 080. 00
50. 00000 162. 900 8, 145. 00
0855 630-80342  Construction Traffic Sign (Panel Size B) 81. 000 43. 200
EACH 29.700 1, 633. 50
55. 00000 72.900 4,009. 50
0860 630-80343  Construction Traffic Sign (Panel Size O 26. 000 16. 200
EACH 7.200 432.00
60. 00000 23. 400 1,404. 00
0865 630-80344  Construction Traffic Sign (Special) 317. 000 285. 300
SF 0. 000 0. 00
22.00000 285. 300 6, 276. 60
0870 630-80355 Portabl e Message Sign Panel 8. 000 4. 500
EACH 2.700 10, 327. 50
3, 825. 00000 7.200 27, 540. 00
0875 630-80357  Advance Warning Flashing or Sequencing Arrow Panel (B 5. 000 4.500
Type
ype) EACH 0. 000 0. 00

930. 00000 4.500 4,185. 00



CONTI D

CAT NO0201

0880

0885

0890

0895

0900

0905

0910

0915

0920

0925

0930

630- 80360

630- 80364

630- 80370

630- 80380

630- 80390

630- 80440

630- 85010

630- 86810

632- 00000

700- 70010

700- 70011

C20145

SHE340A- 018

20145-BID

| TEM
DESCRI PTI ON

0201 ROADWAY SI TE B

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Channel i zi ng Device (Special)

Portabl e Runmble Strips (Tenporary)

I mpact Attenuator (Tenporary)

Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
232. 000
EACH
16. 50000
113. 000
EACH
16. 50000
996. 000
LF
45. 00000
136. 000
EACH
5. 50000
510. 000
EACH
11. 00000
21.000
EACH
875. 00000
11. 000
EACH
2, 460. 00000
0. 000
EACH
45, 920. 00000
1. 000
LS
43, 815. 00000
0. 000
FA
1. 00000
1, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

208. 800
0. 000
208. 800

101. 700
0. 000
101. 700

768. 600
0. 000
768. 600

122. 400
0. 000
122. 400

459. 000
0. 000
459. 000

18. 000
0. 900
18. 900

9. 000
0.900
9. 900

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1, 000. 000
0. 000
1, 000. 000

Page 18

ESTI MATE RUN11/01/2018

787.

2,214

.00

.00

.00

.00

.00

50

00

.00

.00

.00

.00

11:49: 21

AMOUNT

3, 445

1,678

34, 587

673.

5, 049

16, 537

24, 354

43, 815

1, 000

20

05

00

20

00

50

00

.00

00

.00

00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20145-BI D ESTI MATE RUN 11/ 01/2018
PRQJECT: SHE340A- 018 ESTI MATE NO 0008 11: 49: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY SITE B

0935 700-70012 F/ A Asphalt Pavenent Incentive 5, 370. 580 5, 370. 580
FA 0. 000 0.00
1. 00000 5, 370. 580 5,370.58
0940 700-70013 F/ A Concrete Pavenent |ncentive 10, 717. 570 0. 000
FA 10, 717.570 10, 717. 57
1. 00000 10, 717. 570 10, 717. 57
0945 700-70014 F/ A Incentive Conpletion of Wrk (A+B) 175, 500. 000 0. 000
FA 175, 500. 000 175, 500. 00
1. 00000 175, 500. 000 175, 500. 00
0950 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0960 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 117. 480 10, 117. 480
FA 0. 000 0. 00
1. 00000 10, 117. 480 10, 117. 48
0965 700- 70023 F/ A On-The-Job Trai nee 267.000 267.000
FA 0. 000 0. 00
1. 00000 267.000 267.00
0970 700-70034 F/ A Advertisenent (Public Info) 2, 150. 000 2, 150. 000
FA 0. 000 0. 00
1. 00000 2, 150. 000 2,150. 00
0975 700-70034 F/ A Wrk Zone Intrusion Al arm System 6, 489. 200 6, 489. 200
FA 0. 000 0.00
1. 00000 6, 489. 200 6, 489. 20
0980 700- 70035 F/ A Landscape Restoration 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700- 70072 F/ A Qbtain Power from Xcel Energy 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20145 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 20145-BI D ESTI MATE RUN11/01/ 2018
PRQIECT SHE340A- 018 ESTI MATE NO 0008 11:49: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
CAT NO0201 0201 ROADWAY SITE B
0990 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 900- 00006 Added Item (Dol lar)/ CMO # 2 Extended Over head 64, 611. 420 64, 611. 420
DOL 0. 000 0. 00
1. 00000 64, 611. 420 64, 611. 42
1020 625-00001  Const Surveying (Hour) Construction Surveying (Hourly) 59. 000 18. 000
HOUR 41.000 6, 150. 00
150. 00000 59. 000 8, 850. 00
1025 700-70034 F/A CMO # 6 Water Line Relocation 30, 738. 520 30, 738. 520
F A 0. 000 0. 00
1. 00000 30, 738. 520 30, 738. 52
CAT 0201 CURRENT AMI $ 3, 868,932.32$ 806, 328.92 $ 3, 846, 023. 87
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1000 620-00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0. 00
29, 825. 00000 1. 000 29, 825. 00
1005 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 050. 00000 1. 000 21, 050. 00
1010 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
CAT 0400 CURRENT AMT $ 52,025.00% 0.00$ 52,025. 00
PRQJECT TOTAL CURRENT AMI $ 4,315,066.30%  812,723.92$ 4,292, 157. 85



